
  

                                 

 

 

 

 

Project Bids Awarded: 

1) Asphalt -Payne & Dolan  

2) Concrete-Bend Industries  

3) Rebar-Gerdau Ameristeel  

4) Precast-Spancrete  

5) Steel-Manowske Welding  

6) Waterproofing-Chenery Bros.  

7) Doors/Frames-Laforce  

8) OH Doors-Overhead Door Co.  

9) Storefront-Milwaukee Plate  

10) Flooring-Hughes Flooring  

11) Flooring-Hetzel Tile  

12) Elevator-Otis  

13) Plumbing- S&S Mechanical  

14) HVAC-School-Belonger  

15) Electrical-HFR Electric  

16) Masonry –CD Smith  

17) Roofing –HIS Corp.  

18) Ceilings –VerHalen  

19) HVAC - Church –LK Heating 

The Excitement is 

BUILDING   

Access to the Parish Center is re-routed. The                                
cemetery road is now open and parking is again                        
available in front of the Parish  center and east of                                           
the orange fencing. You need to walk around the                                 
fencing and enter the parish center through the                       
back door. Temporary steps have been built for                           
the Parish Center.                                 

Site demolition/excavation is ongoing.  The project                                                  
is continuing to use the excess fill from the excavation                                                
to level off the area north of the school, for future athletic 
fields. 

Concrete footings and foundation work is continuing to progress 
to the west and will be done by the end of this week. 

The underground plumbing inside the building will be done by 
the end of this week. 

The interior concrete slabs in the first phase have been poured.  
The remaining areas will be finished up over the next two 
weeks. 

The work at the foundation wall adjacent to the existing church 
will finish this week.  CD Smith is using sheeting and concrete fill 
to stabilize the foundation of the existing church.  

The concrete block wall work has started and will be ongoing.  
The brick work on the east side of the addition will be starting 
this Friday. 

The aluminum frames for the windows and exterior doors for 
the first phase will be getting installed the end of next week. 

The precast plank for the first phase was delivered and installed 
last week.  The rest of the precast will be installed in two weeks.  

The steel bar joists and deck for the new gym lobby have been 
set.  The structural steel will be ongoing for the next 4 weeks.   

 The Demolition in the existing school is complete.  



                             A Look Ahead                                            

                                                                                                                                                                                                                                       

The new framing and drywall in the existing school is underway. 

The interior finishes in the school will be starting the first week 
in August. 

The site concrete at the new circle drive, the main entrance to 
the school, and around the south parking lot has been 
coordinated with church volunteers and will be completed by 
August 10th. 

The base coat of asphalt for the new circle drive on the west 
side of the school and the south side parking lot will is 
scheduled to be installed on August 17th. 

The roof curbs for the new Rooftop HVAC units are set.  The 
HVAC contractor will be working on roughing in the new duct 
work and getting ready for setting the new Rooftop HVAC units 
the 2nd week in August. 

The work associated with the new septic system is started and 
will be ongoing. 

The only entrance to the school is through the back door near 
the current Kindergarten room.   

WE Energies is scheduled to bring in the new gas service to the 
school on August 3rd. 

WE Energies is scheduled to bring in the new electrical services 
to the school and the church by August 8th. 

The demolition of the existing heating system in church took 
place last week.  The rough-in for the new HVAC will be starting 
in the next two weeks. 

Church volunteers are doing site clean-up on Tuesdays, 
Thursdays, and Saturdays. 

Construction activity will be Monday thru Friday 6:30 a.m. until 
4:00 p.m. 

All Contracts have been awarded for the building project. 

 
 
 
 
 
 
 
New Spring Valley Road Driveway access to the                         
Parish Center:  The plans called for a new                            
driveway off of Spring Valley road east of the                   
current Spring Valley entrance. The new                                    
entrance is in line with the Liesener Soil                        
driveway.  The driveway has been finished to                                            
the point where it can be used to access the Parish Center.  
Access to the Parish center can also be made via the road 
through the cemetery.  Parking is available in front of the 
Parish center and east of the orange fencing. 
 
                                
 
 
 
 
 

 
 
 
 
 
 
  
 


